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TIMELINE DESCRIPTIONS 2025 2026 2027
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LBC Meetings

Pre-Construction

GC Mobilization 7/21/25

Construction (548 days)

Substantial Completion  548 days (target 

1/20/27)
1/20/27

TCO or CO issued

FF&E Process (8 Months)

Design

Procurement

Installation of furntuire / Moving out of 

temp space in to new library 2/14/27

Closeout Phase (3 Months)

Issue Letter of Substantial Completion

Obtain TCO / CO from Building 

Department

Collect As-Built Drawings

Review / Approval of O&M Manuals

Review / Approval of Warranties

Final Payment / Lien Waivers

Closeout Financials

Final State Audit Process

CONSTRUCTION PHASE

FF&E Design & Procurement

CLOSEOUT PHASE

Current

Status
1/12/26

FF&E


