

Jones Library Renovation-expansion Construction Document Addenda

Addendum	Date	Pages	Description
1	6-Feb	10	2 new Lighting Schedule drawings; 4 replacement Reflected Ceiling Plan drawings; Modified related electrical drawings
2	14-Feb	4	General bid date postponed from 3/6/2024 to 4/16/2024; Sub-bid due dates postponed from 2/21/2024 to 4/2/2024
3	15-Feb	2	Log of pre-bid conference attendees
4	28-Feb	2	Answers RFI. General Contractor is required to carry the insurance per the Supplemental Conditions of the Contract.
5	29-Feb	1	Answers RFI #19. Notice to Proceed Date will be May 14, 2024
6	1-Mar	158	Add Acoustic Specialty Ceilings, Summary, Asbestos Abatement sections. Answers to Architectural RFIs: #1, #7, #13, #26, #28, #34, #37, #42, #45, #46, #48, #49, #59, Hazmat responsibility question
7	8-Mar	82	Delete Side Folding Grilles section. Replace 6 technical section. Replace 5 drawings. Answer General, Landscape (4), Architectural (12), Electrical (3) RFIs.
8	14-Mar	72	New Facility Exterior Enclosure Commissioning section.
9	19-Mar	55	Replacement Access control Management System drawings. Answer Architectural (10), Electrical (3), Security (4) RFIs
10	26-Mar	410	12 new tech sections: Expansion Control; Metal Framed Skylights ; Door Hardware ; Glass and Glazing ; Acoustical Tile Ceilings ; Painting ; Toilet Compartments ; Fire Suppression ; Plumbing ; Heating, Ventilating and Air Conditioning ; Electrical ; Excavation, Earthwork, Filling, and Grading
11	29-Mar	4	General bid date postponed from 4/16/2024 to 4/23/2024; Sub-bid due dates postponed from 4/2/2024 to 4/9/2024
12	4-Apr	27	Replace 3 sections: Resilient Flooring; Carpet; Entrance Floor Mats; Answer Architectural (11); Mechanical (1) RFIs
13	5-Apr	32	2 new sections: Tiling; Painting. 3 replacement drawings; Answer Architectural RFIs (8)
14	5-Apr	23	Add new Misc Hazmat Removal section
15	15-Apr	53	Replace Electrical tech section
16	8-Apr	14	New supplemental bid form: Jones Library - Bid Submission Requirements (Tax Compliance; Non-Collusion)
17	11-Apr	83	2 new tech sections: Temporary Tree and Plant Protection; Excavation, Earthwork, Filling, Grading; Asphalt Paving & Granite Curbing
18	15-Apr	1	GC shall carry the work for Elevators
19	16-Apr	16	Add supplementary bid forms declaring Tax Compliance; Non-Collusion; Non-discrimination; Compliance with Amherst bylaw on public construction contracts; Federal compliance. 31 new/replacement drawings
20	17-Apr	10	Replace 7 drawings. Answer Architectural (4); Plumbing (1); Other (1) RFIs
21	19-Apr	2	General bid date postponed from 4/23/2024 to 4/26/2024
22	19-Apr	114	Revised 2 technical sections on Signage. Replaced 11 drawings.
23	22-Apr	2	Electrical filed sub-bid scope will be re-bid
24	26-Apr	1	General Contractor must carry allowance of \$3,300,000 for Electrical Work
Total		1178	